Amendment No. 1
to the Interlocal Cooperation Contract
between the City of Austin and the Capital Area Council of Governments
for GeoMap 2006 Work Order 000676-AUS
Austin Pedestrian Master Plan Phase IT Services

This Amendment No. 1 to the Interlocal Cooperation Contract for GeoMap 2006 Work
Order 000676-AUS (“Original Agreement”) is made and entered between the City of
Austin (City), a home-rule municipal corporation and the Capital Area Council of
Governments (“CAPCOG™).

Whereas, the governing body of each of the parties authorized the negotiation and
execution of the Original Agreement for Austin Pedestrian Master Plan Phase II services

in 2006;
Whereas, the parties executed the Original Agreement on October 29, 2006;

Whereas, CAPCOG has contracted with Sanborn Map Company, Inc. through
September 30, 2009 to procure geospatial data in the Central Texas region;

Whereas, CAPCOG would like to provide these geospatial services to the City;

Whereas, on, the City Council authorized the City Manager to negotiate and execute
GeoMap 2006 Work Order 000676-AUS{or these services;

NOW THEREFORE, the parties, in consideration of the services to be performed
hereunder, and the monetary consideration paid, and other good and valuable
considerations, the parties agree as follows:

1. The parties agree to amend the Original Agreement as follows:
1. Art.3. Contract Price and Payment Terms

Section 3.1. In the first sentence delete “$549,503.00” and replace with
“599,476.76™.

2. Art. 4. Effective Date and Term of Contract.

Section 4.1. In this first sentence, delete the date “August 31, 2007” and insert
“September 30, 2009” so that Section 3.1 reads:

4.1. This contract takes effect on the date it is signed on behalf of CAPCOG and it
ends, unless sooner terminated under Art. 6, when the total value of funding or in-kind
service, as set out in paragraph 3.1, has been furnished by the City of Austin, or on
August 31, 2009, whichever comes first.
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3. Scope of Work: The following paragraph from the Statement of Work and Tasks will
be removed

“Development of an enforceable ordinance — LAN will review current
City ordinances and work with the City to develop a strategy to develop an
enforceable ordinance for the construction of TDLR-compliant pedestrian
infrastructure. LAN will schedule up to six meetings with the City to
develop the ordinance. In addition, LAN will schedule up to three public
meetings and two City Council presentations on the proposed ordinance.”

4. Scope of Work: The above paragraph will be replaced with the following:

Coordinate with Street and Bridge. This includes up to six coordination
meetings with representatives of Street and Bridge to finalize preferences and
outputs for their portion of the PIMS tool. This includes the output tables
described below as well as a separate Matrix for existing sidewalks for use in
prioritizing maintenance projects.

Design Output Tables. LAN will design output tables specifically for use by
S&B to include:

a. Automated cost-estimation tables. This function will estimate costs
for construction of repairs due to maintenance or TDLR deficiencies
on selected existing sidewalk sets. The tool will develop estimates
based on items identified in the condition assessment and standard unit
price bid items developed by LAN.

b. Data Tables. These tables summarize information included in the
condition assessment data. Data fields will be presented as requested
by Street and Bridge.

Develop Unit Price Bid Items. LAN will utilize previous bid tabs from COA
sidewalk construction projects to develop standard unit price bid items for use
in the cost estimation tables. These standard unit price bid items will include
soft costs such as engineering, ROW, permitting, and inspection in addition to
construction costs to produce a complete-cost estimate for selected existing
sidewalk segments.

Coordinate with Programmer for Additional Outputs. LAN will coordinate
with AmberGIS on the programming of the additional output tables as well as
the Existing Sidewalk Matrix. This will include communicating programming
needs, performing quality assurance and quality control on the product, and
presenting to the City for review, comment, and final approval.

Additional Programming for S& B Coordination. This task includes
AmberGIS’s efforts to develop the additional applications described above.
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5. AN other terms and conditions of the Original Agreement, as amended, remain
unchanged. The Original Agreement, Work Order 000676-AUS, and Amendment
No. 1 represent the entire agreement between the parties.

IN WITNESS WHEREOF, the City of Austin and the Capital Area Plarming Council #F (]U‘/ F'7
have executed this Amendment 3 in duplicate originals and this amendment becomes
effective when it is signed by the City.

CITY OF AUSTIN UNCIL[
W/Wi/'}
By
Howard Lazarus
Director of Public Works,

Date Date ! ?/ﬁ ! dkl
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